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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

02009/Dec !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 02009/Dec



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, erection of falsework for the superstructure continues from the south abutment to Pier 3.
Pile drilling/excavation is in progress at Pier 6. Wing walls for Abutment 1 are complete.

m Deep-water pile driving for the new bridge continues to be suspended pending resolution of the fish take issue. The
current proposed mitigation strategies will impose significant cost and schedule impacts on construction of the bridge
and are under evaluation by Caltrans. The cost and schedule status codes for the project are "red" due to this issue.

m On the 1-680/1-780 interchange contract, concrete operations continue on pier foundations and columns for the
interchange structures. The retaining wall on eastbound 780 is nearing completion. Construction of the retaining wall
at the slide area has progressed down to the third level of tiebacks with shoring, tieback installation and excavation
underway. Falsework erection has started for the southbound 680 to northbound 780 structure.

m On the toll plaza contract, concrete operations continue for the tunnel stairways. On the Operations Building, steel
framing is in place and installation of metal decking has begun.

m The I-680/Marina Vista interchange contract continues with roadway paving on southbound 1-680, the Marina Vista
on/off ramp, and Waterfront Road. Work continues to create access across utility lines and the railroad track to work
areas.

m On the main span contract, compaction and banding of both the east and west main cables is complete. Tensioning of
the cable band bolts and installation of suspenders is in progress. Installation of stairs continues on both towers and
the north anchorage.

m On the south approach and interchange contract, falsework erection continues for spans 4 - 6. Falsework has been
removed for spans 1 - 4. Concrete operations continue on columns for the interchange structures. Subgrade
preparation, underdrain installation, backfilling and paving continue on Westbound 1-80.

m The maintenance facility is complete.

m  On the west trestle replacement, work continues on the following: demolition along the interior of the existing
eastbound and westbound trestles; installation of a temporary work trestle; pile installation. Interior pile installation is
at Bent 17 of 37 and pile drill out and concrete placement is at Bent 10 of 37. Exterior trestle work is forecast to
commence in January 2003.

m The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project.

02009/Dec !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002. The original
two westbound lanes are now closed. Removal of the median barrier on the existing trestle and installation of the
metering light structure are in progress. When the barrier removal work is complete, the old trestle will carry three
eastbound only traffic lanes with shoulders. This work is forecast to be complete in February 2003.

m The mini-toll plaza is complete.

m The pedestrian overcrossing is complete.

m Caltrans is currently responding to the comments received and preparing the Final Environmental Impact Statement
Report (EIS/R) for the project. The report is scheduled for completion in mid 2003.

m Based on a preliminary revised cost estimate for the project, Caltrans is reporting that the project cost will exceed the
current contract budget and will require the use of project contingency. As a result, a "yellow" cost status code is
indicated in the PMP report.

m On the Bayfront Expressway widening contract, construction has started on the north side of SR-84 between University
Ave. and the Dumbarton bridge. Traffic from Marsh Rd. to Willow Rd. is shifted to the outside lanes to allow
construction work to progress in the median.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2002) (Dec 2002) (7/98 - 11/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 180.0
Carquinez Bridge Replacement 433.2 479.8 479.8 315.8
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 17.2

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)1 59 59 59 2.4
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 515.7
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 186.3

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 113
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

» Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 19.9
SUBTOTAL - SBG 365.6 389.5 389.5 221.2
GRAND TOTAL 1,489.5 1,616.8 1,616.8 736.9

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Oct 2002) (Dec 2002)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 TBD
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation? Dec 04 Sep 04 Sep 04
> Deck Rehabilitation! Sep 06 Sep 06 Jul 07
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
> US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate "."'t
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos

Toll Plaza Tunnel Construction New Bridge South Abutment

Current Activities:

= On the main span contract, multiple foundation pile and concrete operations continue. Concrete operations are in
progress at wing walls on the south abutment. Falsework erection for the superstructure is underway between the
south abutment and Pier 3. Pile drillingZexcavation continue at Pier 6. Deepwater pile casing cleanout and concrete
operations are in progress at Pier 8. On the north temporary trestle, sheet piles are installed at Pier 17 for pile driving
and pile cap excavation. SWPPP measures are in place for the rain season.

= Deep-water pile installation for the new bridge is suspended pending resolution of the fish take issue. The proposed
mitigation strategies will impose significant construction cost and schedule impacts and are being evaluated by
Caltrans.

= On the 1-680/1-780 interchange contract, multiple operations are underway along both roadways. On 1-780, concrete
operations are complete at Retaining Wall 3. Foundation pier drilling, concrete operations and falsework erection
continue for the new interchange structures at Park Road and West Arsenal. Construction of Retaining Wall 1 at the
slide area continues with the installation of the third level of shoring and tiebacks. Falsework erection has reached
from Abutment 15 to Span 13 on the EN line from southbound 1-780 to northbound 1-680. SWPPP measures are in
place for the rain season.

= On the toll plaza contract, structural steel framing is being bolted and welded. Metal decking installation is in
progress. Tunnel concrete is complete. Concrete operations continue for the stairs to the tollbooths.

= On the I-680/Marina Vista interchange contract, the baseline construction schedule has been returned by Caltrans for
resubmittal by the contractor. Excavation, drain installation and paving are in progress to widen southbound 1-680,
and to gain access to the work area within the Marina Vista on/off ramp and Waterfront Road. Base rock is being
placed over utilities and railroad tracks for the access road. Traffic has been diverted on Waterfront Road to allow for
widening. A new cloverleaf loop has been completed from Waterfront Road to northbound 1-680.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date

($ Million) (June 2000) (Oct 2002) (Dec 2002) Variance (7/98 -11/02) Notes

Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.4
New Bridge 247.3 307.5 307.5 0.0 70.4 A
Toll Plaza and Administration Building 22.8 214 214 0.0 44
1-680/Marina Vista Interchange 43.2 45.1 45.1 0.0 14
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 20.8
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7

Capital Outlay Support 78.2 99.1 99.1 0.0 60.6

Capital ROW 21.1 144 14.4 0.0 11.3

Non-BATA Funding 0.0 31.0 31.0 0.0 3.1

Project (BATA) Contingency 58.4 425 42.5
Project Total (a) 586.0 652.8 652.8 0.0 180.0
(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Oct 2002) (Dec 2002) Variance Notes

Construction Contract Completion

New Bridge Jan 04 Sep 04 TBD n.a. A

Toll Plaza and Administration Building Feb 03 Sep 04 Sep 04 0

1-680/Marina Vista Interchange Dec 03 Nov 04 Dec 04 +1

1-680/1-780 Interchange Dec 03 Dec 04 Jan 05 +1

South Approach Mar 01 Oct 01 Oct 01

Modify Existing Bridge Jul 05 Dec 06 Dec 06

Project

New Facility Open to Traffic Jan 04 Dec 04 TBD n.a. A

NOTES ACTION

A. The current proposed strategies to mitigate the inadvertent fish takes Caltrans is evaluating the strategies and

during pile driving operations will impose significant cost and schedule the associated cost and schedule impacts.

impacts on construction of the bridge. Construction completion is expected to
be delayed 12 to 18 months beyond the current contract completion scheduled
for September 2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the
new bridge

Project Photos

"'il'l .-..I I|| Il‘hllluu !“u-

Westbound 1-80 South Approach Falsework

Current Activities:

= On the replacement bridge and north approach contract, dismantling of spinning equipment and compaction and
banding of the cables is complete. Suspenders are being installed. This will be followed by hanging of the deck
panels (due for delivery in early 2003). Stairs and landings are being installed in Towers 2 and 3 and the north
anchorage. The architectural wall on the north approach is receiving the final finishes.

= On the south approach and interchange contract, falsework is removed for spans 1 - 4 on the Crockett Viaduct;
falsework erection continues for spans 4 - 6. Subgrade preparation, underdrains installation, base course and
concrete work continue for the D3 line (Westbound 1-80). Concrete operations continue on the columns for the
westbound and eastbound on/off ramps.

= The maintenance facility is complete.
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98 -11/02) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 174.4
South Approach and Interchange 116.0 73.9 73.9 0.0 41.6
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.7
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 76.6
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total () 433.2 479.8 479.8 0.0 315.8
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct2002)  (Dec 2002) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Oct 04 Jul 03 Aug 03 +1
Maintenance Facility Mar 02 Sep 02 Sep 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

Project Photos

West Trestle & Fender
Rehabilitation

The first project is to replace the western trestle (low- RIChmOI‘Id

rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Existing Trestle Interiors (looking east) Interior Foundation Piles

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck and installing
interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50 foot (15
meter) deck section. Pile installation includes pile driving and drill out, reinforcing steel installation and concrete infill.
When installation of the interior piles is complete, the operation is repeated on the exterior, where 8 feet (2 meters) of
exterior bridge deck is removed and exterior piles are installed. After installation of the piles, pile/bent caps will be
cast in place below the existing superstructure, atop the opposing interior and exterior piles. Following pile-bent
construction, one trestle at a time will be closed at night for superstructure replacement. Each night, two of the existing
50-foot (15 meter) sections will be removed and replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 17 of 37 with drilling out and concrete placing in the pile shells at Bent 10
of 37.

Interior trestle work is not on the critical path and actual work has slowed from earlier forecasts. The schedule for the
trestle work is currently under revision; exterior trestle work is forecast to begin in January 2003.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98-11/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 16.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 17.2
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 114 0.0

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.9 88.8 88.8 0.0 17.4

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Oct 2002) (Dec 2002) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Sep 06 Jul 07 +10 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six

lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Eastbound Trestle Reconstruction Pedestrian Overcrossing

Current Activities:

On the bridge widening contract, the westbound trestle opened to traffic on November 4, 2002, with three traffic
lanes and shoulders. The original two westbound lanes are closed for nighttime removal of the median barrier and
reconstruction on the existing trestle. Upon completion of the barrier removal, the old trestle will carry three
eastbound only traffic lanes with shoulders. Installation of the metering light structure west of the toll plaza is in
progress.

The mini toll plaza opened for operation on October 25, 2002. Construction on the contract is complete as of
November 30, 2002.

The pedestrian overcrossing is complete and open to pedestrian traffic.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98 -11/02) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 1222
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 44 6.3 6.3 0.0 59
Other Budgeted Capital 8.9 8.6 8.6 0.0 2.9
Capital Outlay Support 15.5 39.8 39.8 0.0 29.4
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Subtotal 203.6 2175 217.5 0.0 186.3
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (2) 203.9 217.8 217.8 0.0 186.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2002) (Dec 2002) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the o i Huywurd \

environmental process.

o
=
~

kilometers

Project Photos

Existing Interchange; looking west Alternative H Interchange; looking west

Current Activities:

= In December 2001 Caltrans and other stakeholders selected Alternate “H” for the project. Caltrans is currently
preparing the Final Environmental Impact Statement/Report (FEIS/R) for submittal to the Federal Highway
Administration (FHWA) in early 2003.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Dec2002) Variance (7/98 -11/02) Notes
1-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 11.3 A
Capital ROW 8.0 0.1 0.1 0.0 0.0 A
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 55 0.0 0.0
Project Total (a) 124.2 134.2 134.2 0.0 11.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2002) (Dec 2002) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION
A. A preliminary revised Caltrans estimate for the project is higher than the BATA is reviewing.

current budget.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through ;"es ) ,
coordination with the City/County Association of —
Governments of San Mateo County, two projects were 0 E 2

identified for toll bridge funding; e

m The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

Bayfront Expressway
Widening

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

. U.S. 101/University Ave.
N Interchange

Project Photos

Northbound Excavation Retaining Wall Construction

Current Activities:

= On the Bayfront Expressway (SR-84) widening contract, excavation, drain installation and placing of lightweight fill
are complete on the eastbound shoulder between University Ave. and the Dumbarton Bridge. Traffic has been
diverted to the newly paved section to allow excavation on the north side of SR-84. Paving is complete on the
eastbound side between University Ave. and Willow Road.

= Retaining wall construction, electrical installation for street lights and tunnel work are in progress along the west
side of the expressway between Willow and Marsh Roads and traffic is diverted to the outside lanes to allow for
construction work in the median.

=  The Ravenswood Triangle between Willow Road and University Ave. continues to be restored as a wetland with the
creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Dec2002) Variance (7/98 -11/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 14.2
Capital Outlay Support 44 6.5 6.5 0.0 5.6 A
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Subtotal 33.8 33.8 33.8 0.0 19.9
Project Total (a) 37.6 37.6 37.6 0.0 23.6
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Oct 2002) (Dec 2002) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Oct 03 -6
Project
New Facility Open to Traffic Mar 03 Apr 04 Oct 03 -6
NOTES ACTION

A Caltrans has requested additional funds for capital outlay support.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2002
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
New Bridge No Approved Change Orders for December
04-006034
Subtotal
Toll Plaza 5 Security Badges C 31.7
04-006044 8 Apprenticeship Training C 144
9 SWPPP Maintenance C 50.0
10 Provide Additional SWPPP Measures C 50.0
Subtotal 146.1
Marina Vista No Approved Change Orders
Interchange for December 2002
04-006054
Subtotal
1-680/1-780 1 Flagging and Traffic Control C 150.0
Interchange 5 Buried Man-Made Objects C 20.0
04-006064 6 Compensation Adjustment for AC C 14.9
Price Index Fluctuations
7 Revise NDT Requirement for 24" Pipe Pile C (8.0)
8 QC/QA - Revise Section 39-5.02 & 395-03 C 0.0
9 QC/QA - Revise Section 39-2.03 (Price Method) C 0.0
Subtotal 176.9
South Approach Contract is complete.
04-006094
Totals for 323.0
December 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2002
CARQUINEZ BRIDGE

Impacts

Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? | ($1000's) Schedule

Carquinez Bridge No Approved Change Orders
Replacement for December 2002
04-013014

Subtotal

South Approach and 43 Removal/Lower Drainage System 5 C 8.6
Crockett Interchange
04-013054

Subtotal 8.6

Maintenance
Facility
04-013084

Contract is complete.

Subtotal

Totals for

8.6
December 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2002
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge L unding
CCO Description Cost
1 p 2 oS
Contract Number Source ($1000's) Schedule
Widen Trestle 12 Construct Approach Slab C 10.0
04-045014 14-S2 Adjustment of Contract Time C 600.0
39 Settlement of Non-CCO 14 Time Related Issues C 0.0 17
45 Revise Transportation to Engineer C 0.0

Subtotal 600.0
Mini-Toll Plaza No Approved Change Orders for
04-045024 December 2002

Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044

Subtotal
Widen Roadway Contract is complete.
04-045034

Totals for

December 20023 600.0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 -11/02) Note
Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.4
Total South Approach 16.5 18.8 18.8 0.0 17.2
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 23.7
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 247.3 307.5 307.5 0.0 70.4
Non-BATA Funding 0.0 10.1 10.1 0.0 1.7
Total New Bridge 283.3 356.1 356.1 0.0 96.5
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 6.7
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 214 214 0.0 44
Total Toll Plaza & Admin. 29.1 31.7 31.7 0.0 11.1
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 9.7
Capital Right of Way 006059 7.4 2.5 2.5 0.0 1.9
Capital Outlay 006054 43.2 451 451 0.0 14
Total I-680/MV I/C 61.4 63.3 63.3 0.0 13.0
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 14.8
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 20.8
Non-BATA Funding 0.0 20.9 20.9 0.0 1.4
Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 384

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02  Change (7/98 -11/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 22
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 374 374 0.0 3.9
Total Capital Outlay Support 78.2 99.1 99.1 0.0 60.6
Total Capital Right of Way 211 144 144 0.0 11.3
Total Capital Outlay 428.2 465.8 465.8 0.0 105.0
Non-BATA Funding 0.0 31.0 31.0 0.0 31
Project Contingency (BATA) 58.4 42.5 42.5 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 180.0

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 47.2
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 174.4
Total Replacement Bridge & 234.4 300.6 300.6 0.0 2249
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 32.4 0.0 22.7
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 41.6
Total South Approach & I/C 143.7 111.3 111.3 0.0 68.8
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 48 4.8 0.0 43
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.7
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 134
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 1.2
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.2
Notes

(@) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302% 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 - 11/02) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 3.1 3.1 0.0 12
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 76.6
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 230.0
Project (BATA) Contingency 16.5 171 17.1 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 315.8
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation (f)
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 16.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 354 35.4 0.0 17.2
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.2
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 24 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 515.7
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382%, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 - 11/02) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 17.7 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 1222
Total Widen Trestle 132.7 151.7 151.7 0.0 140.0
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 314
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 2.2
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 59
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.1
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.2 7.2 0.0 3.4
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 2.9
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 6.8
Total Capital Outlay Support 15.5 39.8 39.8 0.0 28.7
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 152.8
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 182.0
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507%, 04508%, 04509*
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EA
Number
I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline
Budget

Jun-00

20.8
8.0
70.3
0.0
251
124.2

Current
Budget
Oct-02

241
0.1
94.6
10.0
55
134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
(G) Includes EA 01601* and 01602*

0.0
0.0
3.8
3.8

44
1.3
24.8
3.3
33.8

37.6

365.7

0.0
0.0
3.8
3.8

6.5
0.2
26.6
0.5
33.8

37.6

389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast
Dec-02

241
0.1
94.6
10.0
5.5
134.2

0.0
0.0
3.8
3.8

6.5
0.2
26.6
0.5
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

Net
Change

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0

0.0

Expended
to Date
(7/98 - 11/02) Note

11.3
0.0
0.0

11.3

0.0
0.0
3.7
3.7

54

0.2

14.2

19.9

23.6

221.3

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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